
Updated as of Sept. 26, 2012 

2011 MISSOURI RIVER LEVEE REHAB UPDATE 
Canon Drainage District 
Holt County, Missouri 

Kansas City District Kansas City Residence Office 

Scope of work 

Levee rehabilitation work is the repair of the crown, landside, and riverside levee and adjacent area from flood 
damage. This includes rebuilding two sections where the 2011 flood breached the levee and filling the associated 
scour by the breaches. Work includes stone placement, replacement of damage steel pipes, gravel placement, 
seeding and mulching. 

Funding 

Funds Source: 
Award Contract Amount: 
Current Contract Amount: 
Pending MOD Amount: 

97% 
97% 
$0.00 

Schedule 

Request for Assistance: 
Damage Survey Report: 
Award Date: 
Notice to Proceed Date: 
Contract Duration: 
Contract Original Completion Date: 
Contract Current Completion Date: 
Estimated Completion Date: 
 

Aug. 25, 2011 
Nov. 3, 2011 

Mar. 22, 2012 
Mar. 27, 2012 

120 
July 25, 2012 
July 25, 2012 
July 25, 2012 

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil 
 

Progress 

% Complete Actual: 
% Complete Schedule: 
Construction Contract Placement: 
 

 

US Army Corps  
of Engineers 

FCCE – Rehabilitation 
$1,628,619.24 
$1,628,619.24 

$0.00 



Kansas City District Kansas City Resident Office 

Current Progress 

The Pre-construction meeting was held 3/23/12.  Notice to proceed was issued 3/27/12. The Mutual 
Understanding Meeting is also being held on 3/27/12.   
 
Level of protection reached on 6/2/12. Final inspection on 6/12/12 resulted in accepted the work with seeding as a 
possible deficiency, as outside the seeding window. ESI started seeding last week and plans to complete seeding 
the areas of concern this week. 

Photos 


